



## PROJECT PROPOSAL

Rehabilitation and equipping the Shohadaa Al Darj  
Primary Health Care Center - the Gaza strip

## Project proposal

<b>Project number</b>	<b>093/2021</b>				<b>Date</b>	<b>17/08/2021</b>		
<b>Project name</b>	Rehabilitation and equipping the Shohadaa Al Darj Primary Health Care Center - the Gaza strip				<b>Applicant for the project</b>	General Directorate of Primary Health Care		
<b>Project duration in months</b>	3 months after donation			<b>Type of project</b>		<b>Within the plan</b>		
						<b>Urgent</b>		
<b>Project field</b>		<b>Construction</b>		<b>Rehabilitation</b>		<b>Machines &amp; Equipment</b>		<b>Therapeutic Services</b>
		<b>Consumables</b>		<b>Training and Scholarship</b>		<b>Operational Expenses</b>		<b>Others (.....)</b>
<b>Implementation body</b>	Ministry of Health				<b>Partners</b>			
<b>Beneficiaries</b>	Inhabitants of Gaza City in Al-Daraj area, about 30,000 citizens				<b>Place of implementation</b>		Shohadaa Al Darj center – the Gaza Stripe	
<b>Estimated budget (USD)</b>	<b>40,000 \$ ( Forty thousand dollars )</b>							
<b>Summary of project</b>	<p>The project aims to rehabilitate the Shohadaa Al Darj PHC center in the Gaza strip and equipping its lab, where the current building has partial damage due to the Israeli aggression on the Gaza strip in May 2021, also it needs expanding to be more convenient for providing the new services at the fourth level to meet the needs of the population in Al Daraj area, who more than 30,000 citizens, with more than 450 patients daily, that's aiming to ensure the continuity providing health care services in Shohadaa Al Darj center, with an estimated cost is 40,000\$.</p>							

<p><b>Project justifications</b></p>	<ul style="list-style-type: none"> <li>✓ The need to repair the damages that resulted from Israel's aggression on the Gaza Strip.</li> <li>✓ The need for a convenient environment and area in Shohadaa Al Darj, because it was developed to provide health services in the fourth level to provide the expanded and comprehensive PHC services in diagnostic and therapeutic dimensions including X-ray, dental clinics and dental surgery, MCH services, and other specialized services.</li> <li>✓ The end of the life span of the medical devices in the clinic lab.</li> <li>✓ The increase in the number of patients visiting the Shohadaa Al Darj PHC center, due to the escalating increase of the population in the Gaza strip, also due to the current situation of the covid -19 pandemic.</li> <li>✓ The ministry is currently unable to meet the costs of rehabilitation the center, because of the difficult economic situation that the Gaza Strip suffers from, which results due to the blockade of the Gaza Strip.</li> </ul>																																																																
<p><b>Project objectives</b></p>	<p><b>Overall goal:</b></p> <ul style="list-style-type: none"> <li>▪ Improve the health care services provided in the Shohadaa Al Darj PHC center in the Gaza Stripe</li> </ul> <p><b>Special objectives :</b></p> <ul style="list-style-type: none"> <li>✓ Repairing the damages in the Shohadaa Al Darj clinic.</li> <li>✓ Equipping the general lab in the Shohadaa Al Darj clinic</li> </ul>																																																																
<p><b>Expected results</b></p>	<ul style="list-style-type: none"> <li>✓ More convenient areas for administrative and technical staff as well for people</li> <li>✓ Improve the quality and integration of health services in the Shohadaa Al Dar PHC center.</li> <li>✓ Increase the capacity of patients and visitors at the center.</li> <li>✓ Increase in citizens' satisfaction with the health services provided at the center.</li> </ul>																																																																
<p><b>Schedule of the main project implementation phases</b></p>	<table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <thead> <tr> <th rowspan="2" style="width: 30%;">Stage</th> <th colspan="12">Duration (months)</th> </tr> <tr> <th>1</th><th>2</th><th>3</th><th>4</th><th>5</th><th>6</th><th>7</th><th>8</th><th>9</th><th>10</th><th>11</th><th>12</th> </tr> </thead> <tbody> <tr> <td style="text-align: left;">Preparation</td> <td style="background-color: #ADD8E6;"></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td style="text-align: left;">Implementation</td> <td></td><td style="background-color: #ADD8E6;"></td><td style="background-color: #ADD8E6;"></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td style="text-align: left;">Evaluation and closure</td> <td></td><td></td><td style="background-color: #ADD8E6;"></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </tbody> </table>	Stage	Duration (months)												1	2	3	4	5	6	7	8	9	10	11	12	Preparation													Implementation													Evaluation and closure												
Stage	Duration (months)																																																																
	1	2	3	4	5	6	7	8	9	10	11	12																																																					
Preparation																																																																	
Implementation																																																																	
Evaluation and closure																																																																	
<p><b>Estimated budget items in USD</b></p>	<table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <thead> <tr> <th style="width: 5%;">#</th> <th style="width: 70%;">Item</th> <th style="width: 25%;">Cost in USD (\$)</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Rehabilitation work at the current building</td> <td><b>25,000</b></td> </tr> <tr> <td>2.</td> <td>Equipping medical devices for the general lab.</td> <td><b>15,000</b></td> </tr> <tr> <td><b>Total</b></td> <td></td> <td><b>40,00</b></td> </tr> </tbody> </table>	#	Item	Cost in USD (\$)	1.	Rehabilitation work at the current building	<b>25,000</b>	2.	Equipping medical devices for the general lab.	<b>15,000</b>	<b>Total</b>		<b>40,00</b>																																																				
#	Item	Cost in USD (\$)																																																															
1.	Rehabilitation work at the current building	<b>25,000</b>																																																															
2.	Equipping medical devices for the general lab.	<b>15,000</b>																																																															
<b>Total</b>		<b>40,00</b>																																																															

<b>Sustainability of the project</b>	<ul style="list-style-type: none"> <li>✚ MoH will ensure the sustainability of the project through the operation of services and continuity of care and maintenance as appropriate.</li> </ul>			
<b>Project monitoring &amp; evaluation</b>	<ul style="list-style-type: none"> <li>➤ Reports of price offer, bidding according to the required specifications.</li> <li>➤ Follow up the periodic and final reports of the project.</li> </ul>			
<b>Annexes</b>	<ul style="list-style-type: none"> <li>✓ A list of needed medical devices and their specifications will be provided after the initial approval.</li> <li>✓ A group of photos showing the building, inside and out.</li> </ul>			
<b>Preparation &amp; supervision</b>	<b>Project designer:</b> <b>Eng. Eman Mohanna</b>		<b>Director of projects preparation department:</b> <b>Dr. Hamza Abdeljawad</b>	
<b>Contact</b>	<b>Name:</b>	<b>Dr. Abdellatif El-Hajj</b>	<b>Job title:</b>	<b>General Director of International Cooperation</b>
	<b>E-mail:</b>	<b>icd@moh.gov.ps</b>	<b>Phone with country code:</b>	<b>00970 8 2826325</b>



