



2021

وزارة الصحة الفلسطينية
Ministry of Health



PROJECT PROPOSAL

Integration of Sexual and Reproductive Health into Primary Health Centers –Gaza Strips

The Palestinian Ministry
of Health
INTERNATIONAL
COOPERATION DEPARTMENT

E-Mail : icd@moh.gov.ps
Tel : 00970 8 2826934
Fax : 00970 8 2826325



Project request number (Special. for ICD)	105/2021			Date:	1/09/2021		
Project Name	Integration of Sexual and Reproductive Health into Primary Health Centers at MOH				Applicant for the project	Ministry of Health	
Project Duration in months	3 years	Type of project			*	Within the strategic plan	
						Urgent	
Project Field		Construction		Rehabilitation		Machines & Equipment	Therapeutic Services
		Consumables & Drugs		Training and Scholarship		Operational Expenses	Others (.....)
Implementation Body	Ministry of Health			Partners	High committee for reproductive health , technical committee for OBS& Gyn, NCD department, health education , school health, NGOs		
Beneficiaries	<ul style="list-style-type: none"> • Women of Reproductive Age (WRA) (500,000). • Pregnant women. • Adolescents boys and girls (700,000-800,000) 			Place of implementation	Primary Health Care Centers		
Estimated Budget (USD)	3,000,000 \$						
Summary of project (overview of the project idea and requirements)	The project idea depends on integration of Sexual and Reproductive Health into some Primary Health Centers for Women of Reproductive Age and adolescents at Ministry of Health with estimated cost three million dollars for three years in Gaza Strip. So we need many procedures and requirements for projects such as situational analysis of the available services, guideline and protocol for implementation of the package, monitoring and evaluation system for the performance, needed equipment, software, communication aids and lab machine to start implementation of projects.						
Project justifications	<ul style="list-style-type: none"> • The percentage of unmet need family planning (FP) was 11.9% in Gaza Strip (MoH, 2019). • Adolescents fertility rate (15-19 years) was 48/1000 in Gaza Strip. • The percentage of anemia among pregnant women was 38%, and 37% among adolescents in Gaza Strip (MoH, 2019). • The elevated percentage of high risk pregnancies (HRP) to 31% (MoH, 2020). 						

	<ul style="list-style-type: none"> • The Gestational age at registration for ANC (% of early booking) is very low. • The percentage of pregnant women who received PCC before conception is low. 																																																																												
Project Objectives	<p><u>The main objective:</u></p> <ul style="list-style-type: none"> • Improving the quality of reproductive health care provided to women at PHC, Ministry of Health- Gaza Strip. <p><u>Specific Objectives:</u></p> <ul style="list-style-type: none"> • To strengthen Preconception Care (PCC), Antenatal Care (ANC), Post Natal Care (PNC) and (Family Planning (FP) to PHC. • Reduce unmet need for Family Planning (FP) to be less than 5%. • Decrease the adolescents' fertility rate in Gaza Strip. 																																																																												
Expected indicators after implementing the project	<ul style="list-style-type: none"> • Sexual Reproductive Health (SRH) package is integrated in at least 80% of PHC providers. • Decrease the percentage of unmet need by 30% in Gaza Strip. • Decrease the anemia among pregnant women and among adolescents to 30%. • 50% of pregnant ladies received Preconception Care (PCC) before pregnancy. 																																																																												
Schedule of the main project implementation phases	<table border="1"> <thead> <tr> <th rowspan="3">Stage</th> <th colspan="12">Duration in years</th> </tr> <tr> <th colspan="4">1st year</th> <th colspan="4">2^{ed} year</th> <th colspan="4">3rd year</th> </tr> <tr> <th>Q1</th> <th>Q2</th> <th>Q3</th> <th>Q4</th> <th>Q1</th> <th>Q2</th> <th>Q3</th> <th>Q4</th> <th>Q1</th> <th>Q2</th> <th>Q3</th> <th>Q4</th> </tr> </thead> <tbody> <tr> <td>Preparation</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Implementation</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Evaluation and closure</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>	Stage	Duration in years												1 st year				2 ^{ed} year				3 rd year				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Preparation													Implementation													Evaluation and closure												
Stage	Duration in years																																																																												
	1 st year				2 ^{ed} year				3 rd year																																																																				
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																																																																	
Preparation																																																																													
Implementation																																																																													
Evaluation and closure																																																																													
Estimated budget items in USD	<table border="1"> <thead> <tr> <th>No.</th> <th>Item</th> <th>Units</th> <th>Cost/Unit (USD)</th> <th>Total Cost (USD)</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Infrastructure & Rehabilitation</td> <td>25 Primary Health Centers (PHC)</td> <td>50,000</td> <td>1,250,000</td> </tr> <tr> <td>2.</td> <td>Equipment and Devices</td> <td>25(PHC)</td> <td>40,000</td> <td>1,000,000</td> </tr> <tr> <td>3.</td> <td>Training, Development of protocol & Health Promotion</td> <td>25(PHC)</td> <td>/250,000 year</td> <td>750,000</td> </tr> <tr> <td colspan="2">Total Cost (USD)</td> <td colspan="3">3,000,000 \$</td> </tr> </tbody> </table>	No.	Item	Units	Cost/Unit (USD)	Total Cost (USD)	1.	Infrastructure & Rehabilitation	25 Primary Health Centers (PHC)	50,000	1,250,000	2.	Equipment and Devices	25(PHC)	40,000	1,000,000	3.	Training, Development of protocol & Health Promotion	25(PHC)	/250,000 year	750,000	Total Cost (USD)		3,000,000 \$																																																					
No.	Item	Units	Cost/Unit (USD)	Total Cost (USD)																																																																									
1.	Infrastructure & Rehabilitation	25 Primary Health Centers (PHC)	50,000	1,250,000																																																																									
2.	Equipment and Devices	25(PHC)	40,000	1,000,000																																																																									
3.	Training, Development of protocol & Health Promotion	25(PHC)	/250,000 year	750,000																																																																									
Total Cost (USD)		3,000,000 \$																																																																											
Sustainability of the project	<ul style="list-style-type: none"> • Integrate it as part of basic package introduced at primary health care level. • Integrate specific indicators of it in the national reproductive health indicators. • Maintenance of equipment and devices at PHC-Gaza Strip. • Apply the training program for other medical staff at Primary Health Centers in MOH. 																																																																												

<p>Project monitoring & evaluation</p>	<ul style="list-style-type: none"> • Reports on the price offer and the bidding according to the schedules, quantities and specifications required of equipment and devices. • Reports of the received equipment and its conformity and compatibility with the required specifications. • Reports about the efficiency of training on professional performance of medical staff and their feedback. 			
<p>Preparation & Supervision</p>	<p>Project designer: Ms. Reem A. Abdelhadi</p>		<p>Supervised: Dr. Hamza Abdeljawad</p>	
<p>Contact</p>	<p>Name:</p>	<p>Dr. Abdellatif El-Hajj</p>	<p>Job title:</p>	<p>Director General of International Cooperation</p>
	<p>E-mail:</p>	<p>icd@moh.gov.ps</p>	<p>Phone with country code:</p>	<p>00970 8 2826325</p>