



2021

وزارة الصحة الفلسطينية
Ministry of Health



Project Proposal

Strengthening Emergency Services in the Ministry of Health Hospitals, Gaza Strip

E-Mail: icd@moh.gov.ps

Tel: 00970 8 2826934

Fax: 00970 8 2826325

Project number	2021/099				Date:	29/08/2021		
Project name	Strengthening Emergency Services in the Ministry of Health Hospitals, Gaza Strip				Applicant for the project	Hospitals General Administration		
Project duration	12 months			Type of project		Within the plan		
						Urgent		
Project field		Construction		Rehabilitation		Machines & Equipment		Therapeutic Services
		Consumables		Training and Scholarship		Operational Expenses		Others (...)
Implementing body	Hospitals General Administration				Project Partners			
Beneficiaries	Direct: Emergency Departments in the main 7 hospitals. Indirect: Gaza Strip people (2 million)				Place of implementation		Ministry of Health Hospitals	
Estimated budget (USD)	\$1,500,000 (One million fifty hundred thousand dollars)							
Summary of the project (Overview of the project idea and requirements to solve the current problem)	<p>The project aims to strengthen the hospital emergency service provided in emergency departments of the ministry of health (MoH) hospitals via providing the necessary equipment, drugs, and consumables. The emergency departments are one of the most affected departments by the shortage of equipment, drugs, and consumables resulted from the blockade imposed on the Gaza Strip, which threatens the continuity of providing emergency services. This project comes to fill the gap and provide the required equipment, drugs, and consumables to the emergency departments of the MoH hospitals that serve about 1.5 million people yearly who visit emergency departments.</p>							
Project justifications	<ol style="list-style-type: none"> 1. The state of security instability in the Gaza Strip due to the difficult political conditions, which have become part of the life of the Palestinian society, making the health sector vulnerable to crises and emergencies at any moment. 2. The large number of visits to emergency departments of the MoH which reached in 2019 1,473,718 with an increase of 5% over the prior year. 3. MoH emergency departments contribute the most to the total visits to all sectors emergency departments (89.1% of all-sectors emergency departments visits). 4. The inability of the MoH to bear the expenses of the necessary equipment, drugs, supplies, and furniture for emergency departments. 							
Project objectives	<p><u>General objective:</u> To strengthen the emergency services at hospitals of the MoH by providing the necessary equipment, drugs, and consumables.</p> <p><u>Specific objectives:</u></p> <ol style="list-style-type: none"> 1. Raising the readiness and preparedness in the emergency departments. 2. Improving the quality of diagnostic and treatment services in the emergency departments of the MoH hospitals. 3. Providing efficient medical and nursing care to patients in the emergency departments of hospitals. 							

Current indicators	- Shortage in emergency resources (equipment, drugs, supplies, and furniture).																																																																														
Expected indicators after implementing the project	<ul style="list-style-type: none"> - Emergency departments are well equipped to provide services. - Continuity of providing high quality emergency services in MoH hospitals. 																																																																														
Schedule of the main project implementation phases	<table border="1"> <thead> <tr> <th rowspan="2">Stage</th> <th colspan="12">Duration (months)</th> </tr> <tr> <th>1</th> <th>2</th> <th>3</th> <th>4</th> <th>5</th> <th>6</th> <th>7</th> <th>8</th> <th>9</th> <th>10</th> <th>11</th> <th>12</th> </tr> </thead> <tbody> <tr> <td>Preparation</td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Implementation</td> <td></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> <td></td> </tr> <tr> <td>Evaluation and closure</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td style="background-color: red;"></td> <td style="background-color: red;"></td> </tr> </tbody> </table>												Stage	Duration (months)												1	2	3	4	5	6	7	8	9	10	11	12	Preparation														Implementation														Evaluation and closure													
Stage	Duration (months)																																																																														
	1	2	3	4	5	6	7	8	9	10	11	12																																																																			
Preparation																																																																															
Implementation																																																																															
Evaluation and closure																																																																															
Budget breakdown	<table border="1"> <thead> <tr> <th>#</th> <th>Item</th> <th>Cost</th> <th>Percentage</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Medical equipment</td> <td>800,000</td> <td>53.33</td> </tr> <tr> <td>2</td> <td>Supplies</td> <td>200,000</td> <td>13.33</td> </tr> <tr> <td>3</td> <td>Drugs</td> <td>300,000</td> <td>20.00</td> </tr> <tr> <td>4</td> <td>Furniture</td> <td>200,000</td> <td>13.34</td> </tr> <tr> <td colspan="2">Total cost in numbers</td> <td>1,500,000</td> <td>100%</td> </tr> <tr> <td colspan="2">Total cost in words</td> <td colspan="2">One million fifty hundred thousand dollars</td> </tr> </tbody> </table>												#	Item	Cost	Percentage	1	Medical equipment	800,000	53.33	2	Supplies	200,000	13.33	3	Drugs	300,000	20.00	4	Furniture	200,000	13.34	Total cost in numbers		1,500,000	100%	Total cost in words		One million fifty hundred thousand dollars																																								
#	Item	Cost	Percentage																																																																												
1	Medical equipment	800,000	53.33																																																																												
2	Supplies	200,000	13.33																																																																												
3	Drugs	300,000	20.00																																																																												
4	Furniture	200,000	13.34																																																																												
Total cost in numbers		1,500,000	100%																																																																												
Total cost in words		One million fifty hundred thousand dollars																																																																													
Sustainability of the project	<ul style="list-style-type: none"> - Periodic maintenance of the equipment and provision of necessary spare parts to continue their use and benefit. - The contribution of the Ministry of Health to secure the necessary equipment through direct purchase or through other projects in the future. 																																																																														
Project monitoring & evaluation	<ul style="list-style-type: none"> - Reports of price offer and bidding according to the required equipment, drugs, and consumables specifications. - Reports of receive and handover of equipment, drugs, and consumables and its conformity with the required specifications. - Follow up the periodic and final reports of the project. - Report on the impact of project implementation on relevant indicators before implementation. 																																																																														
Annexes	<ul style="list-style-type: none"> - Lists of required equipment, drugs, supplies, and furniture will be provided later. - Technical specifications of needed equipment will be provided later. 																																																																														
Preparation & supervision	Project designer: Mr. Ahmed AlSufi		Director of projects preparation department: Dr. Hamza Abdeljawad																																																																												
Contact	Name:	Dr. Abdellatif El-Hajj	Job title:	General Director of International Cooperation and Projects																																																																											
	E-mail:	icd@moh.gov.ps	Phone with country code:	00970 8 2826325																																																																											