



2022

وزارة الصحة الفلسطينية
Ministry of Health



Project Proposal

Supporting the Ministry of Health Capacity in
Response to Emergency Situation 2022

E-Mail: icd@moh.gov.ps

Tel: 00970 8 2826934

Fax: 00970 8 2826325

Project number	2021/000				Date:	29/05/2022	
Project name	Supporting the Ministry of Health Capacity in Response to Emergency Situation 2022				Applicant for the project		
Project duration in months	3 months			Type of project		Within the plan	
						Urgent	
Project field		Construction		Rehabilitation		Machines & Equipment	
		Consumables		Training and Scholarship		Operational Expenses	Therapeutic Services
Implementing body	Ministry of Health				Project Partners		
Beneficiaries	People of Gaza Strip				Place of implementation		Ministry of Health
Estimated budget (USD)	\$4,726,087 (four million seven hundred twenty-six thousand eighty-seven dollars)						
Summary of the project (Overview of the project idea and requirements to solve current problem)	The project aims to strengthen ministry of health's capacity in response to emergency situations via providing the necessary medical equipment, devices, laboratory materials, reagents, surgical instruments, consumables, drugs, furniture, and spare parts. Ministry of Health has the most important role in the event of an emergency, so it is crucial for ministry of health to raise its preparedness for emergencies.						
Project justifications	<ol style="list-style-type: none"> 1. The state of security instability in the Gaza Strip due to the difficult political conditions, which have become part of the life of the Palestinian society, making the health sector vulnerable to crises and emergencies at any moment. 2. The inability of the MoH to bear the expenses of the necessary medical equipment, devices, laboratory materials, reagents, surgical instruments, consumables, drugs, furniture, and spare parts. 						
Project objectives	<p>General Objective: To support the ministry of health capacity in response to emergency situations.</p> <p>Specific Objectives:</p> <ol style="list-style-type: none"> 1. Raising the readiness and preparedness in response to emergency situations. 2. Providing efficient medical and nursing care to patients in the event of emergency 						

Current indicators	Shortage in emergency resources (medical equipment, devices, laboratory materials, reagents, surgical instruments, consumables, drugs, and spare parts)																																																																															
Expected indicators after implementing the project	Providing adequate care of patients in the event of emergency.																																																																															
Schedule of the main project implementation phases	<table border="1"> <thead> <tr> <th rowspan="2">Stage</th> <th colspan="12">Duration (months)</th> </tr> <tr> <th>1</th> <th>2</th> <th>3</th> <th>4</th> <th>5</th> <th>6</th> <th>7</th> <th>8</th> <th>9</th> <th>10</th> <th>11</th> <th>12</th> </tr> </thead> <tbody> <tr> <td>Preparation</td> <td style="background-color: #000080;"></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Implementation</td> <td></td> <td style="background-color: #000080;"></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Evaluation and closure</td> <td></td> <td></td> <td style="background-color: #000080;"></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>													Stage	Duration (months)												1	2	3	4	5	6	7	8	9	10	11	12	Preparation														Implementation														Evaluation and closure													
Stage	Duration (months)																																																																															
	1	2	3	4	5	6	7	8	9	10	11	12																																																																				
Preparation																																																																																
Implementation																																																																																
Evaluation and closure																																																																																
Budget breakdown	<table border="1"> <thead> <tr> <th>#</th> <th>Category</th> <th>Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Laboratory Materials and reagents</td> <td>648,297</td> </tr> <tr> <td>2</td> <td>Consumables</td> <td>1,580,000</td> </tr> <tr> <td>3</td> <td>Medicines</td> <td>1,708,342</td> </tr> <tr> <td>4</td> <td>Medical Equipment</td> <td>94,250</td> </tr> <tr> <td>5</td> <td>Surgical Instruments</td> <td>4,850</td> </tr> <tr> <td>6</td> <td>Furniture</td> <td>11,470</td> </tr> <tr> <td>7</td> <td>Spare Parts</td> <td>678,879</td> </tr> <tr> <td></td> <td>Total Cost (\$)</td> <td>4,726,087</td> </tr> </tbody> </table>													#	Category	Cost (\$)	1	Laboratory Materials and reagents	648,297	2	Consumables	1,580,000	3	Medicines	1,708,342	4	Medical Equipment	94,250	5	Surgical Instruments	4,850	6	Furniture	11,470	7	Spare Parts	678,879		Total Cost (\$)	4,726,087																																								
#	Category	Cost (\$)																																																																														
1	Laboratory Materials and reagents	648,297																																																																														
2	Consumables	1,580,000																																																																														
3	Medicines	1,708,342																																																																														
4	Medical Equipment	94,250																																																																														
5	Surgical Instruments	4,850																																																																														
6	Furniture	11,470																																																																														
7	Spare Parts	678,879																																																																														
	Total Cost (\$)	4,726,087																																																																														
Sustainability of the project	<ul style="list-style-type: none"> - Periodic maintenance of the equipment and provision of necessary spare parts to continue their use and benefit. - The contribution of the Ministry of Health to secure the necessary equipment through direct purchase or through other projects in the future. 																																																																															
Project monitoring & evaluation	<ul style="list-style-type: none"> - Reports of price offer and bidding according to the required equipment, drugs, and consumables specifications. - Reports of receive and handover of equipment, drugs, and consumables and its conformity with the required specifications. - Follow up the periodic and final reports of the project. - Report on the impact of project implementation on relevant indicators before implementation. 																																																																															
Annexes	List of medical equipment, devices, laboratory materials, reagents, surgical instruments, consumables, drugs, furniture, and spare parts required in the event of emergency																																																																															

Preparation & supervision	Project designer: Mr. Ahmed AlSufi		Director of projects preparation department: Dr. Hamza Abdeljawad	
Contact	Name:	Dr. Abdellatif El-Hajj	Job title:	General Director of International Cooperation and Projects
	E-mail:	icd@moh.gov.ps	Phone with country code:	0097082826325